
From: Henning, Alan 
To: Sweeney, Stephen; Waye, Don; allison.castellan@noaa.gov 
CC: Wu, Jennifer; Psyk, Christine; Joelle Gore- NOAA Federal; Hall, Lynda; Byrne, Jennifer; Jeff Dillen

NOAA Federal; Carlin, Jayne; Solloway, Chris 
Sent: 5/16/2014 1:36:34 PM 
Subject: RE: Time Frame for Reaching Oregon CZARA Decision 

The estimated review timeline the technical team established is the team's best estimate at getting the 

CZARA review work done well considering members' other workload activities and other points factored in the 

schedule. 

Ex.S - Attorney Client 
We do have to recognized that State's riparian rule making process and our CZARA decision process are 

two independent processes moving forward on separate schedules. We also have to understand where the two 

intersect. Over the next few weeks, several of us at Region 10 will be spending a substantial amount of 

time preparing for two critical meetings in June to help DEQ and the Oregon Department of Forestry defend the 

State's water quality standards and move the riparian rule making process forward. R10 staff involved in this work 

are many of us working on the CZARA review. 

I understand that next week the tech team will be revisiting the schedule to see if it can be be adjusted, but I don't 

see where there is a lot of buffer. 

From: Sweeney, Stephen 
Sent: Friday, May 16, 2014 7:52AM 
To: Waye, Don; allison.castellan@noaa.gov 
Cc: Wu, Jennifer; Psyk, Christine; Joelle Gore- NOAA Federal; Hall, Lynda; Byrne, Jennifer; Jeff Dillen- NOAA Federal; Carlin, 
Jayne; Henning, Alan; Solloway, Chris 
Subject: RE: Time Frame for Reaching Oregon CZARA Decision 

Ex. 5 -Attorney Client 
From: Waye, Don 
Sent: Friday, May 16, 2014 10:09 AM 
To: allison.castellan@noaa.gov; Sweeney, Stephen 
Cc: Wu, Jennifer; Psyk, Christine; Joelle Gore- NOAA Federal; Hall, Lynda; Byrne, Jennifer; Jeff Dillen- NOAA Federal; Carlin, 
Jayne; Henning, Alan; Solloway, Chris 
Subject: Time Frame for Reaching Oregon CZARA Decision 

This looks good, Allison. Thanks for reminding us of the basis for a Jan 2015 decision timeline. While I do think it's feasible 
to finish a few months sooner if we absolutely needed to (by doubling down and working concurrently on different issues), 
given everyone's work load beyond Oregon CZARA, the Jan 2015 time frame is both reasonable and fairly aggressive. 
Additionally, the timing has the effect of signaling to DOF that we are paying attention to their efforts to strengthen their 
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To: Joelle Gore- NOAA Federal; Hall, Lynda; Byrne, Jennifer; Sweeney, Stephen; Jeff Dillen- NOAA Federal; 

allison.castellan@noaa.gov; Wu, Jennifer; Carlin, Jayne; Henning, Alan; Waye, Don; Solloway, Chris 

Subject: OR CZARA Schedule Extension request 

We're gearing up to check-in with NWEA next Tuesday. One central purpose of that check-in is to tell them what 
length schedule extension we need. Are we asking for a schedule extension until January 31, 2015° I think we need 
to be clear on what we want. January 2015 has been my operating assumption. 

Thanks. 

P. S. I apologize for swamping your email boxes with too many messages today. 

Christine Psyk 

Associate Director, R10 OWW 

206-553-1906 

psyk.christine@epa.gov 

~~ <>< ~~ ><> ~~ <>< ~~ 

Allison Castellan 
Coastal Management Specialist 
Office of Ocean and Coastal Resource Management N/ORM3 
National Oceanic and Atmospheric Administration, SSMC4 
Silver Spring, MD 20910 
Phone: 301-563-1125 
Fax: 301-713-4004 
allison. castellan@noaa. gov 
http :1 I coastalmanagement.noaa.gov 
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